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PROJECT TIMELINE FACTS:

2004: CARES recommends further study needed for replacement medical center
in Louisville, KY.

June 2006: CARES Stage | Study published, validating the need for a
replacement medical center in Louisville, KY.

June 2006: SecVA announces the replacement medical center will be built in
Louisville, KY.

December 2006: Site selection board is established.

February 2007: On the FY08 Construction and 5 year capital investment plan,
Louisville VAMC scored #4.

March 2007: Architect/Engineer Firm, URS Smith Group, was selected and
contract awarded, pending funding.

February 2008: On the FY08 Construction and 5 year capital investment plan,
Louisville VAMC scored #7.

September 2008: Funding for the Louisville replacement medical center was
approved for the VA.

October 2009: $75 million appropriated for real estate acquisition, master
planning, design, and preliminary site development.

October 2009: Feasibility Study to replace the Louisville VA medical center was
completed.

May 2010: Real Property Service (RPS) conducted Market Research to
determine interested sources with 25 contiguous, developable acres, within
specific radius of University of Louisville medical center.

August 2010: SecVA authorizes due diligence studies on top three (3) green
field sites, the downtown site, and the existing Zorn Ave site.

March 2011: NEPA process commences on 5 locations: Brownsboro, St.
Josephs, Fegenbush, Downtown and Zorn Ave.

November 2011: SecVA Announces preferred site selection at Brownsboro and

alternate preferred site at St. Josephs.
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November 2011: NEPA site specific analysis begins on Brownsboro and St.
Joseph sites.

May 11, 2011: Town hall #1 held, to discuss the 5 site options to the Veterans
and community members

March 2012: Draft Programmatic Environmental Analysis (PEA) is published.
March 2012: public comment on the PEA is opened.

April 2012: Town Hall #2 is held, to discuss the draft PEA with the community
and Veteran populations and solicit comments and feedback.

April 2012: Comment period on the PEA is closed.

April 2012: Office of Construction and Facilities Management (CFM) begins the
space planning process with the medical center.

May 2012: Contractor begins master planning process

June 2012: Final PEA and Finding of no significant impact (FONSI) are
published.

June 2012: SecVA Announces that Brownsboro was selected as the site for the
replacement Louisville VA Medical Center.

July 2012: RPS purchases 34.34 acres at 4906 Brownsboro road, for $12.905
million.

July 2012: Space plan anticipated completion.

August 2012: Town Hall #3 held, to discuss the master plan for the replacement
medical center with Veterans and local community members.

November 2012: Master Plan completed.

February 2013: Design starts, will last approximately 24-30 months.

2015: Anticipated start of construction, will last approximately 3-4 years.

2018: Anticipated completion date of the replacement Louisville VAMC.
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